

RESOLUTION NO. 2015-194

A RESOLUTION TO AMEND AND SUPPLEMENT RESOLUTION NO. 2012-405, AUTHORIZING DESIGN AND ENGINEERING SERVICES FOR CONSTRUCTION OF THE CLAYVILLE SIMPLE CYCLE POWER PLANT, IN THE AMOUNT OF \$25,000.00.

WHEREAS, the City Council of the City of Vineland, on October 9, 2012, adopted Resolution No. 2012-405, entitled "A RESOLUTION AUTHORIZING A PROFESSIONAL SERVICES AGREEMENT WITH WALDRON ENGINEERING AND CONSTRUCTION, EXETER, NH, FOR DESIGN AND ENGINEERING SERVICES FOR CONSTRUCTION OF THE CLAYVILLE SIMPLE CYCLE POWER PLANT"; and

WHEREAS, there exists a need to amend and supplement the Professional Services contract awarded to Waldron Engineering and Construction, Exeter, NH, Professional Services for Design and Engineering Services for Construction of the Clayville Simple Cycle Power Plant, as authorized by Resolution No. 2012-405; by change order #2 to Contract No. C12-0060, to incorporate the following modification to this contract:

- 1) Additional work related to Weld Quality Assurance – Quality Control issues. The additional services were necessitated by issues with quality, procedures and documentation relating to welding performed by the construction contractor; and

WHEREAS, the City Comptroller has certified that funds for the amendment requested herein are available; now, therefore,

BE IT RESOLVED by the Council of the City of Vineland as follows:

1. THAT Resolution No. 2012-405, entitled "A RESOLUTION AUTHORIZING A PROFESSIONAL SERVICES AGREEMENT WITH WALDRON ENGINEERING AND CONSTRUCTION, EXETER, NH, FOR DESIGN AND ENGINEERING SERVICES FOR CONSTRUCTION OF THE CLAYVILLE SIMPLE CYCLE POWER PLANT"; be and the same is hereby amended and supplemented to increase maximum amount of the contract by \$25,000.00.

2. THAT the Purchasing Agent be and the same is hereby authorized to issue amendatory supplemental change order #4 to Contract No. C12-0060, in the amount of \$25,000.00.

Adopted:

President of Council

ATTEST:

City Clerk



May 5, 2015

REPORT

TO: THE MAYOR AND COUNCIL

RE: Amendatory Supplemental Change Order No. 4
Contract No. C12-0060
Design and Engineering Services - Construction of the Clayville Simple Cycle Power Plant
Waldron Engineering and Construction, Exeter, NH

Dear Mayor and Member of Council:

We are requesting an amendatory supplemental change order to Contract No. C12-0060, issued to Waldron Engineering and Construction, Exeter, NH, for Professional Services for Design and Engineering Services for Construction of the Clayville Simple Cycle Power Plant. This contract was authorized by Resolution No. 2012-405, adopted by City Council on October 9, 2012.


The change order requested in the amount of \$25,000.00 is necessary to incorporate the following modification to this contract:

1. Additional work related to Weld Quality Assurance – Quality Control issues. The additional services were necessitated by issues with quality, procedures and documentation relating to welding performed by the construction contractor.

ORIGINAL	\$1,653,250.00
#1	\$ 312,903.00
#2	\$ 81,008.50
#3	\$ 228,143.00
#4	\$ 25,000.00

This change order will increase the current revised contract amount from \$2,275,304.50 to \$2,300,304.50.

The amendatory supplemental change order for which authorization is herein requested may be authorized in accordance with N.J.A.C. 5:34-4.1 et seq.

Sincerely,

Robert E. Dickenson, Jr.
Assistant Business Administrator

RD/wr



Peter J. Kudless
Project Manager
Clayville Unit #1
pkudless@vinelandcity.org
www.vinelandcity.org

211 N. West Ave
Vineland, NJ 08362-1508
Phone: (856) 794-4000
Extension: 4380
Fax: (856) 405-4625

REQUEST FOR CHANGE ORDER
FOR:

Furnishing Professional Services for Design and Engineering for
Construction of the Clayville Simple Cycle Power Plant
PROJECT NAME

TO: BUSINESS ADMINISTRATION 

DEPARTMENT: VMEU Generation Engineering

FROM: Pete Kudless, Project Manager 

This is a request for change order # 4 to Contract # C12-0060 for:

Project Name: Furnishing Professional Services for Design and Engineering for Construction of the
Clayville Simple Cycle Power Plant

Name/Address of Contractor: Waldron Engineering & Construction, Inc.
37 Industrial Drive, Suite G-1
Exeter, NH 03833

The change order is necessary to incorporate the following modification to this contract (Authorizing
Resolution 2012-405 attached):

- 1) Additional Waldron professional services for work related to Weld Quality Assurance – Quality Control issues, in accordance with Waldron Potential Change Order PCO #46 dated March 10, 2015 (copy attached). These additional services were necessitated by issues with quality, procedures and documentation relating to welding performed by the construction contractor. Incorporation of this PCO results in a contract price increase of \$25,000.00.





Peter J. Kudless
Project Manager
Clayville Unit #1
pkudless@vinelandcity.org
www.vinelandcity.org

211 N. West Ave
Vineland, NJ 08362-1508
Phone: (856) 794-4000
Extension: 4380
Fax: (856) 405-4625

Original Contract Amount: \$ 1,653,250.00
 Amount of This Change Order: \$ 25,000.00
 Previous Change Orders: \$ 622,054.50
 Total Revised Amount: \$ 2,300,304.50



APPROVED BY: Joseph Isabella
Print/Type


Signature

NOTE:
CHANGE ORDERS CANNOT EXCEED 20% OF THE ORIGINAL CONTRACT AMOUNT

Please provide the account number that the change order will be charged to:

Account # 022-0-00-00-0000-2-7511600 E346Y

CC: Purchasing Division
 John Boyle
 Gus Foster 
 Pete Kudless
 Jeff Davis 



WALDRON ENGINEERING & CONSTRUCTION, Inc.

POTENTIAL CHANGE ORDER (PCO) FOR WORK OUTSIDE OF ORIGINAL SCOPE OF WORK

Project:	<u>Clayville Unit 1</u>	PCO #:	<u>46</u>
	_____	Date:	<u>3/10/2015</u>
To Owner:	_____	Waldron Project Code:	<u>293.01</u>
	<u>Vineland Municipal Electrical Utility</u>	Purchase Order Date:	<u>10/18/2012</u>
	_____	PO #:	<u>12-007250</u>
	_____	Waldron Milestone #	<u>62</u>

THIS PCO IS FOR THE FOLLOWING:

This PCO covers work on the potential change order item identified in the project review reports for additional services for work relating to Changes to the Weld Quality Assurance-Quality control issues

Requires three separate site visits (2 by WECl and 1 by sub-contractor)

This scope includes work by Waldron personnel and sub-contractors and this price includes all required expenses and follow-up reports. This impact has an estimate of twenty-five thousand (\$25,000)

This PCO utilizes the man-hour rates (attached)

This PCO is subject to Terms & Conditions, mark-ups, and retain age as specified in the original Purchase Order.

The original Scope of Work was	\$1,653,250	
The net change by previous PCOs is	\$622,054	Does not include pending PCO's
The Scope of Work prior to this PCO was	\$2,275,304	
The Scope of Work will be changed by this PCO	\$25,000 *	
The new Scope of Work including this PCO will be	\$2,300,304	

The Overall Schedule will be changed by TBD Days

The Date of Project Completion as of the date of this PCO therefore is TBD

This PCO will be rolled into the single monthly invoice for PO 12-007250 but tracked separately as a Milestone as noted above

**NOT VALID UNTIL SIGNED BY THE WALDRON'S PM and VMEU's PM.
ORIGINAL OF THIS DOCUMENT MUST BE MAILED TO PETER KUDLESS**

*Note
Subject to Vineland
City Council
Approval of Change
Order

Waldron Engineering & Construction
Engineer/Contractor (Firm Name)

Vineland Municipal Electric Utility
Owner (Firm Name)

37 Industrial drive Exeter, NH, 03833
Address

211 N. West Ave, Vineland, NJ, 08362-1508
Address

By (signature)

By (signature)

Jeremy P. Smith
(typed name)

Peter Kudless
(typed name)

Date

Date