

RESOLUTION NO. 2019-185

A RESOLUTION AUTHORIZING THE ISSUANCE OF AN AMENDATORY SUPPLEMENTAL CHANGE ORDER NO. 1 TO CONTRACT NO. C18-0035, ISSUED TO BERENATO CONTRACTORS, INC., HAMMONTON, NJ, IN THE AMOUNT OF \$15,570.00.

WHEREAS, the City Council of the City of Vineland, on February 27, 2018, adopted Resolution No. 2018-88, entitled "A RESOLUTION AWARDING A CONTRACT TO BERENATO CONTRACTORS, INC., HAMMONTON, NJ TO COMPLETE THE LANDIS AVENUE SIGNAL PROJECT, PHASE 2 (BOULEVARD TO WEST AVENUE), IN THE AMOUNT OF \$1,127,171.81"; and

WHEREAS, N.J.A.C. 5:30-11.1, et seq., sets forth the requirements for the processing of change orders; and

WHEREAS, the Acting City Engineer has requested that an amendment be made to contract awarded to Berenato Contractors, Inc., Hammonton, NJ to Complete the Landis Avenue Signal Project, Phase 2 (Boulevard to West Avenue) as authorized by Resolution No. 2018-88: said amendment is made necessary due to the fact that an error was made on the quantity of the 8 Phase Controller units; one unit at each of the 5 intersections is required, but only 4 units were counted; this change order will provide for one additional 8 Phase Controller with Battery Backup; and

WHEREAS, the City of Vineland desires to comply with said requirements of N.J.A.C. 5:30-11.1, et seq., and to that end herewith files with the governing body a report stating the facts involved and indicating that the proposed change order may be allowed under these regulations; and

WHEREAS, the Chief Financial Officer has certified the availability of funds for the amendatory supplemental change order for which authorization is requested in the amount of \$15,570.00; now, therefore,

BE IT RESOLVED by the Council of the City of Vineland that said amendatory supplemental change order #1 to Contract No. C18-0035, issued to Berenato Contractors, Inc., Hammonton, NJ, in the amount of \$15,570.00, be and the same is hereby ratified and approved.

Adopted:

President of Council

ATTEST:

City Clerk



May 7, 2019

REPORT

TO: THE MAYOR AND COUNCIL

Amendatory Supplemental Change Order No. 1
Contract No. C18-0035
Berenato Contractors, Inc., Hammonton, NJ to Complete the Landis Avenue Signal Project,
Phase 2 (Boulevard to West Avenue)


We are requesting that an amendatory supplemental change order be issued to Contract No. C18-0035, issued to Berenato Contractors, Inc., Hammonton, NJ to Complete the Landis Avenue Signal Project, Phase 2 (Boulevard to West Avenue). This contract was authorized by Resolution No. 2018-88, adopted by City Council on February 27, 2018.

The change order requested, in the amount of \$15,570.00, is necessary due to an error made on the quantity of the 8 Phase Controllers with Battery Backup. One unit at each of the 5 intersections is required, but only 4 units were counted. This change order will provide for one additional 8 Phase Controller with Battery Backup.

This change order represents an increase of approximately 1.3814% over the original contract amount of \$1,127,171.81.

The amendatory supplemental change order for which authorization is herein requested may be authorized in accordance with N.J.A.C. 5:30-11.1 et seq.

Respectfully submitted,


Robert E. Dickenson, Jr.
Business Administrator

RD/wr
Encl.



REQUEST FOR CHANGE ORDER

FOR:

Landis Avenue Traffic Signal Upgrades, Phase 2 (West Ave to Boulevards)

PROJECT NAME

TO: BUSINESS ADMINISTRATION

DEPARTMENT: Engineering FROM: Mike Russo

This is a request for change order # 1 to Contract # C18-0035 for:

Project Name Landis Avenue Traffic Signal Upgrades, Phase 2

Name/Address of

Contractor: Berenato Contractors, Inc. 160 South Second Road, Hammonton, NJ 08037

The change order is necessary because: (use additional pages if necessary to explain your reason and you must attach *documentation to support the necessity of this change order.

*(Documentation from contractor, engineer, etc.)

An error was made on the Quantity take-off. 5 Units - 8 Phase Controller with Battery Backup is required (1 at each of the 5 intersections).

Only 4 units were counted on the Quantity Take-off. Therefore a positive change order is being requested for 1 additional 8 phase controller.

Original Contract Amount:	\$ 1,127,171.81
Amount of this change order:	\$ 15,570.00
Previous Change Orders:	\$ 0
Total Revised Amount:	\$ 1,142,741.81

APPROVED BY: David J. Maillet
Print/type

Signature

NOTE:
CHANGE ORDERS CANNOT EXCEED 20% OF THE ORIGINAL CONTRACT AMOUNT

Please provide the account number that the change order will be charged to:


Account # C-04-00-000-1638-78615

CC: Purchasing Division Ord. 16-38

CONTRACT: LANDIS AVENUE TRAFFIC SIGNAL UPGRADES, PHASE 2,
FEDERAL PROJECT # CM-1030(113)
NJDOT JOB # 6014416
CITY ENGINEERING FILE NO. 16-022

CONTRACTOR: BERENATO CONTRACTORS, INC
160 SOUTH SECOND ROAD
HAMMONTON, NJ 08037

ITEM	DESCRIPTION	CONTRACT QUANTITY	UNITS	QUANTITY ADJUSTMENT	ADJUSTED QUANTITY	CONTRACT UNIT PRICE	ADJUSTED UNIT PRICE	CONTRACT AMOUNT	FINAL AMOUNT	AMOUNT OF CHANGE
25	8-PHASE CONTROLLER WITH BATTERY BACKUP	4	UNIT	1.00	5.00	\$ 15,570.00	\$ 15,570.00	62,280.00	77,850.00	15,570.00
					TOTAL OF CHANGE ORDER #1:					\$15,570.00
TOTAL PERCENT FOR THIS CHANGE ORDER:		1.38%								
PERCENT TOTAL CHANGE ORDER TO DATE OF ORIGINAL CONTRACT		0.01381333								
AMOUNT OF ORIGINAL CONTRACT:				\$ 1,127,171.81						
PLUS CHANGE ORDER NO. 1:				15,570.00						
AMOUNT OF ADJUSTED CONTRACT:				\$ 1,142,741.81						

Recommended By: 
Contractor

City Engineer