

RESOLUTION NO. 2020-468

A RESOLUTION AUTHORIZING THE ISSUANCE OF AN AMENDATORY SUPPLEMENTAL CHANGE ORDER NO. 1 TO CONTRACT NO. C20-0091, PURCHASE ORDER NO. 20-07849 ISSUED TO CHARLES MARANDINO, LLC, MILMAY, NJ, IN THE AMOUNT OF \$251,965.00.

WHEREAS, the City Council of the City of Vineland, on September 3, 2020, adopted Resolution No. 2020-357, entitled "A RESOLUTION AWARDING A CONTRACT TO CHARLES MARANDINO, LLC, MILMAY, NJ FOR THE RESURFACING OF LANDIS AVENUE PHASE ZERO (MYRTLE STREET TO MAIN ROAD), IN THE AMOUNT OF \$2,116,225.25; and

WHEREAS, N.J.A.C. 5:30-11.1, et seq., sets forth the requirements for the processing of change orders; and

WHEREAS, the management personnel of Engineering has requested that an amendment be made to contract awarded to Charles Marandino, LLC, Milmay, NJ, for the Resurfacing of Landis Avenue Phase Zero (Myrtle Street to Main Road), as authorized by Resolution No. 2020-357, said amendment is made necessary due to the fact that Landis Sewerage Authority discovered that twenty-three (23) sewer laterals were in need of replacement; and

WHEREAS, the City of Vineland desires to comply with said requirements of N.J.A.C. 5:30-11.9, and to that end herewith files with the governing body a report stating the facts involved and indicating that said change order may be allowed under these regulations; and

WHEREAS, the Chief Financial Officer has certified the availability of funds for the amendatory supplemental change order for which authorization is requested in the amount of \$251,965.00; now, therefore,

BE IT RESOLVED by the Council of the City of Vineland that said amendatory supplemental change order #1 to Contract No. C20-0091, Purchase Order No. 20-07849 issued to Charles Marandino, LLC, in the amount of \$251,965.00, be and the same is hereby ratified and approved.

Adopted:

President of Council

ATTEST:

City Clerk



November 17, 2020

TO THE MAYOR AND COUNCIL
OF THE CITY OF VINELAND

Amendatory Supplemental Change Order No. 1
Contract No. C20-0091
Landis Avenue Phase Zero (Myrtle Street to Main Road)
Charles Marandino, LLC, Milmay, NJ


We are requesting an amendatory supplemental change order to Contract No. C20-0091, Purchase Order No. 20-007849, issued to Charles Marandino, LLC for the Resurfacing of Landis Avenue Phase Zero (Myrtle Street to Main Road).

This contract was authorized by Resolution No. 2020-357, adopted by City Council on September 3, 2020.

The change order requested, in the amount of \$251,965.00, provides for the replacement of twenty-three (23) sewer laterals

This change order represents an increase of approximately 11.9063412554% over the original contract amount of \$2,116,225.25.

The amendatory supplemental change order for which authorization is herein requested may be authorized in accordance with N.J.A.C. 5:30-11.1 et seq.

Respectfully submitted,

Robert Dickenson
Business Administrator

RD/rl
Encl.

UNOFFICIAL COPY
OFFICE OF THE CLERK
CITY OF VINELAND

19-013



REQUEST FOR CHANGE ORDER

FOR:

LANDIS AVENUE PHASE ZERO

PROJECT NAME

TO: BUSINESS ADMINISTRATION

DEPARTMENT: ADMIN / ENGINEERING FROM: DAVID J. MAILLET

This is a request for change order # 1 to Contract # PO 20-07849 for:

Project Name _____

Name/Address of Contractor: CHARLES MARANDINO, LLC

The change order is necessary because: (use additional pages if necessary to explain your reason and you must attach *documentation to support the necessity of this change order.

*(Documentation from contractor, engineer, etc.)

SEE ATTACHED "CHANGE ORDER 1 JUSTIFICATION"

Original Contract Amount:	\$ <u>2,116,225.25</u>
Amount of this change order:	\$ <u>251,965.00</u>
Previous Change Orders:	\$ <u>--</u>
Total Revised Amount:	\$ <u>2,368,190.25</u>

APPROVED BY: David J. Maillet, PE
Print/type


Signature

NOTE:
CHANGE ORDERS CANNOT EXCEED 20% OF THE ORIGINAL CONTRACT AMOUNT

Please provide the account number that the change order will be charged to:

Account # TO BE PROVIDED BY CFO

CC: Purchasing Division



CITY OF
VINELAND
WHERE IT'S ALWAYS GROWING SEASON

David J. Maillet, PE
City Engineer
dmaillet@vinelandcity.org
www.vinelandcity.org

640 E. Wood Street
PO Box 1508
Vineland, NJ 08362-1508
Phone: (856) 794-4090
Fax: (856) 405-4606

CHANGE ORDER 1 JUSTIFICATION

LANDIS AVENUE PHASE ZERO

Upon commencement of the resurfacing project, Landis Sewerage Authority (LSA) discovered that twenty-three (23) sewer laterals were in need of replacement.

In an effort to expedite the replacements, a decision was made to ask the general contractor for this project for a quotation to perform the work, and to enter into an Inter-Local Agreement for LSA to reimburse the City for the costs incurred. Having LSA contract for the work, the paving project would definitely be pushed back to a point where final paving would have to wait until the spring.

The per unit cost is reasonable given the timing of the work and that the cost includes any and all restoration work associated with the replacements. LSA has agreed to the cost and the City Solicitor should be working on the agreement.



Special arrangements for persons with disabilities may be made if requested in advance by contacting the Business Administrator's office at 856-794-4144.

CONTRACT: LANDIS AVENUE, PHASE ZERO

CONTRACTOR: CHARLES MARANDINO, LLC
PO Box 20
Milmay, NJ 08340

PO #: 20-07849

ITEM	DESCRIPTION	CONTRACT QUANTITY	UNITS	QUANTITY ADJUSTMENT	ADJUSTED QUANTITY	CONTRACT UNIT PRICE	ADJUSTED UNIT PRICE	CONTRACT AMOUNT	FINAL AMOUNT	AMOUNT OF CHANGE
S1	SANITARY SEWER REPLACEMENT	0	UNIT	23.00	23.00	\$ -	\$10,955.00	0.00	251,965.00	251,965.00
TOTAL OF CHANGE ORDER #1:										\$251,965.00
	TOTAL PERCENT FOR THIS CHANGE ORDER:	11.91%								
	PERCENT TOTAL CHANGE ORDER TO DATE OF ORIGINAL CONTRACT	11.91%								
	AMOUNT OF ORIGINAL CONTRACT:			\$2,116,225.25						
	PLUS CHANGE ORDER NO. 1:			251,965.00						
	AMOUNT OF ADJUSTED CONTRACT:			\$2,368,190.25						

Recommended By:

Charles Marandino
OWNER

Contractor

[Signature]

City Engineer

CHARLES MARANDINO, LLC

CONCRETE CONTRACTOR

PO Box 20

Milmay, NJ 08340

Phone: 856.691.9963

Fax: 856.691.5195

Cell: 856.982.6433

PROPOSAL

DATE: October 30, 2020

TO: City of Vineland
Dept. of Engineering

RE: Resurfacing of Landis Avenue, Phase 0
Replacement of Sanitary Sewer Laterals

ATTN: David Maillet
Rick Caudill

REVISED

ITEM	DESCRIPTION	UNIT PRICE	QTY	TOTAL COST
TBD	Remove and Replace Existing Sanitary Sewer Service Laterals 4" PVC SDR-35 as per Detail Provided Length & Depth Varies, Including all restorations of curb, gutter, sidewalk, topsoil, landscape, sprinkler repair, w/DGA backfill & 4" stab	\$10,955.00	23 Unit	\$ 251,965.00
				\$ -
TOTAL				\$ 251,965.00

11/2/20 Approved CHARLES MARANDINO
CM

Notes and Exclusions:

- 1 Excludes all Engineering and As Built Requirements
- 2 No Cost included for any Testing Services
- 3 Price base on Single Mobilization to complete all services
- 4 No Cost included for any required Temporary Fencing
- 5 Proposal assumes FULL ROAD CLOSURE at work area(S).
Work requires Full Width of Roadway
- 6 No Specifications have been provided other than standard Detail.
May be Additional Costs for requirements as yet unknown
- 7 No Soil Boring Information has been provided. Proposal assumes NO Ground Water to be Encountered. If Required, Dewatering at Additional Cost
- 8 Traffic Control Cost will be governed by appropriate Line Items, as needed and necessary, per Contract Items #101-108