

RESOLUTION NO. 2021- 633

A RESOLUTION AUTHORIZING THE EXECUTION OF AN AGREEMENT MODIFICATION NO. 2 WITH THE NEW JERSEY DEPARTMENT OF TRANSPORTATION WITH RESPECT TO LANDIS AVENUE PHASE V (DESIGN), MILL ROAD TO ORCHARD ROAD.

WHEREAS, the Council of the City of Vineland on October 24, 2017, adopted Resolution No. 2017-443 authorizing the execution of a cost reimbursement agreement with the New Jersey Department of Transportation (NJDOT) with respect to Landis Avenue Phase V (Design), Mill Road and Orchard Road, under Federal Project No. STP-0056 (168); and

WHEREAS, September 9, 2020 the NJDOT authorized Modification Agreement No. 1 for additional funds in the amount of \$38,630.00; such funds were necessary due to the additional NJDEP permitting and design revisions related to the stormwater and wetland issues; and

WHEREAS, the City is now requesting a time extension for said project, for which the State has submitted Modification Agreement No. 2 due to multiple instances of delays from the permitting process, incorporation of new stormwater standards to the design and funding source hardships, extending the project completion date to February 14, 2022,; and

NOW, THEREFORE BE IT RESOLVED, by the Council of the City of Vineland that the Mayor of the City of Vineland is hereby authorized to execute the Modification Agreement No. 2 between the New Jersey Department of Transportation and the City of Vineland to extend the project completion date to February 14, 2022, with respect to Landis Avenue Phase V (Design), Mill Road and Orchard Road, under Federal Project No. STP-0056 (168).

Adopted:

---

President of Council


ATTEST:

---

City Clerk

December 16, 2021



Memorandum to:  Robert Dickenson, Business Administrator  
From: David J. Maillet, PE, City Engineer  
Re: Landis Avenue Phase V (Design)  
Location: Mill Road to Orchard Road (CR628)  
Vineland, Cumberland County  
Federal Project No. STP-0056(168)  
NJDOT Job No. 6014426  
FAP-2017-Vineland City-02560

The New Jersey Department of Transportation authorized a time extension for the above local lead project (see attached). Enclosed is a copy of the Agreement Modification No. 2 indicating the time extension, which requires a resolution authorizing execution.

As indicated in the award letter, our department requires four (4) originals of the Agreement Modification No. 2 in blue ink and four (4) certified copies of the authorizing resolution for submission to NJDOT also signed in blue ink.

Should you have any questions and/or comments, please feel free to contact this office.

Cc: Susan Baldosaro, CFO

Enc.





State of New Jersey

DEPARTMENT OF TRANSPORTATION

One Executive Campus

Route 70

Cherry Hill, New Jersey 08002

PHILIP D. MURPHY  
*Governor*

DIANE GUTIERREZ-SCACCETTI  
*Commissioner*

SHEILA Y. OLIVER  
*Lt. Governor*

November 30, 2021

David Maillet, P.E.  
City Engineer, Vineland City  
Department of Engineering  
640 E. Wood Street  
Vineland, NJ 08362-1508

Re: **Modification No. 2 to Federal Aid Agreement No. 17-DT-BLA-762**  
Landis Avenue, Phase V (DES)  
Location: Mill Road to Orchard Road (CR 628)  
City of Vineland, Cumberland County  
Federal Project No.: STP-0056(168)  
NJDOT Job No. 6014426  
**FAP-2017-Vineland City-02560**


Dear Mr. Maillet:

Enclosed please find a copy of Modification No. 2, to Federal Aid Agreement No. 17-DT-BLA-762, for the above captioned Federal Aid project in the City of Vineland, Cumberland County.


Please return four (4) executed signed copies of this modification to this office for its execution by the Department as soon as possible.

Should you have any questions regarding the above, please contact Frank Kasprzak at (856) 414-8490.

Sincerely,

  
Thomas Berryman  
Manager  
District 4 Local Aid

✓ Enclosures



**NEW JERSEY DEPARTMENT OF TRANSPORTATION  
LOCAL AID & ECONOMIC DEVELOPMENT  
TRENTON, NEW JERSEY**

**AGREEMENT MODIFICATION**

Contract ID: 18 70896

MODIFICATION NO.	<b>2</b>	FEDERAL PROJECT NO.	<b>STP-0056(168)</b>	DATE	<b>November 30, 2021</b>
PROJECT	<b>Landis Avenue, Phase V (DES)</b>			<b>FAP-2017-Vineland City-02560</b>	
LOCATION	<b>City of Vineland, Cumberland County</b>				
SPONSOR	<b>Vineland City</b>				
AGREEMENT DATE	<b>1/23/2018</b>	AGREEMENT NO.	<b>17-DT-BLA-762</b>		

IN ACCORDANCE WITH THE PROVISIONS OF THE ABOVE NOTED AGREEMENT, THE SPONSOR AND THE STATE AGREE TO THE CHANGES TO THE AGREEMENT AS FOLLOWS:

3.2 The Period of Performance for this award begins on the date of this agreement and shall continue in effect until the Project is completed and all payment vouchers have been paid subject to Section 7 below or until, based on inactivity as defined in Section 7.5.2 below. The Project shall be completed by 9/14/2020, unless either terminated or extended by written authorization of the State. Under 2 C.F.R. § 200.309, the Subrecipient shall not charge to this award costs that are incurred prior to and/or after the Period of Performance. Once the Period of Performance has concluded all obligations of the State, USDOT, and FHWA are terminated under this Agreement.

CHANGE TO:

3.2 The Period of Performance for this award begins on the date of this agreement and shall continue in effect until the Project is completed and all payment vouchers have been paid subject to Section 7 below or until, based on inactivity as defined in Section 7.5.2 below. The Project shall be completed by 2/14/2022, unless either terminated or extended by written authorization of the State. Under 2 C.F.R. § 200.309, the Subrecipient shall not charge to this award costs that are incurred prior to and/or after the Period of Performance. Once the Period of Performance has concluded all obligations of the State, USDOT, and FHWA are terminated under this Agreement.

Original Agreement Amount	<u>\$78,450.00</u>	<b>CERTIFICATION OF FUNDS</b>	
Modified Agreement Amt. (Mod. Nos. 1)	<u>\$126,523.00</u>	_____	
This Modification Amount (No. )	<u>\$0.00</u>	Director of Accounting and External Auditing	
Present Agreement Total Amt.	<u>\$126,523.00</u>	Date	
Original Agreement Completion Date	<u>9/14/2020</u>	<b><u>FOR PROGRAM USE ONLY:</u></b>	
Revised Agreement Completion Date	<u>2/14/2022</u>		
<b>ACCEPTED</b>		Document No.	_____
_____	Date	Registration No.	_____
<b>RECOMMENDED</b>		<b>CERTIFICATION ACCEPTANCE PROJECTS</b>	
(Frank Kasprzak, Project Management Specialist 1 District 4, Local Aid)	Date	This Mod. is approved for Federal participation	
(Thomas Berryman, Manager District 4, Local Aid)	Date	Director, Local Aid & Economic Development	Date



CITY OF  
**VINELAND**  
WHERE IT'S ALWAYS GROWING SEASON

Rick Caudill, PE, CME  
Supervising Engineer  
rcaudill@vinelandcity.org  
www.vinelandcity.org

640 E. Wood Street  
PO Box 1508  
Vineland, NJ 08362-1508  
Phone: (856) 794-4090  
Fax: (856) 405-4606

November 29, 2021

Frank Kasprzak  
NJDOT  
One Executive Campus  
Rte 70, West, 3<sup>rd</sup> Floor  
Cherry Hill, NJ 08002


RE: Landis Avenue Phase 5 Design Extension Request  
Mill Road to Orchard Road  
City of Vineland, Cumberland County  
Federal Project No. STP-0056(168)  
NJDOT Job No. 6014426  
City Eng. #: 17-014

Dear Mr. Kasprzak:

This letter is a request for a time extension for the design services in regards to the Landis Avenue Phase 5 (Mill Road to Orchard Road) project. This project has become delayed past the revised completion date of 9/14/2021 due to multiple instances of delays from the permitting process from NJDEP, incorporation of new stormwater standards to the design, and funding source hardships. The design has been finalized, however, the plans and specifications will need to be modified for a new grant and may possibly require project compiling with the signals project. This should, at most, take approximately 3 months to complete from this date, to which our department respectfully requests an extension for. This will change the revised agreement completion date from 9/14/2021 to 2/14/2022 as well as require an agreement modification. Please accept this letter as the request and justification for the time extension request.

We appreciate your help over the course of this project. Should you have any questions and/or comments, please feel free to contact me at 794-4000 Ext. 4608.

Sincerely,

  
Rick Caudill, P.E., CME  
Supervising Engineer

*Special arrangements for persons with disabilities may be made if requested in advance by contacting the Business Administrator's office at 856-794-4144.*

