

RESOLUTION NO. 2018-28

A RESOLUTION AMENDING RESOLUTION 2017-427, DECLARING THE EXISTENCE OF AN EMERGENCY RELATED TO THE REPAIR/REPLACEMENT OF LANDIS AVENUE WATER MAIN FROM WEST AVENUE TO CONEY AVENUE.

WHEREAS, the City Council of the City of Vineland on September 26, 2017 adopted Resolution No. 2017-427, entitled “A RESOLUTION DECLARING THE EXISTENCE OF AN EMERGENCY RELATED TO THE REPAIR/REPLACEMENT OF LANDIS AVENUE WATER MAIN – WEST AVENUE TO CONEY AVENUE AND AUTHORIZING THE PAYMENT OF BILLS FOR SAID PURCHASE”; and

WHEREAS, this emergency was due to the imminent failure of a 50 year old 4-inch transite water main installed in the location; and

WHEREAS, the Director of Municipal Utilities and Superintendent of the Water Utility considers it is in the best interest of the City’s fire flow and water quality for the customers on Landis Avenue, to add 150’ of water main and another fire hydrant to the project for which water main will be fed from three (3) directions for better flow characteristics; and

WHEREAS, authorization is requested for the above addition in the amount of \$28,500.00; and

WHEREAS, the Chief Financial Officer has certified the availability of funds for the above emergency;

NOW, THEREFORE BE IT RESOLVED, BY THE COUNCIL OF THE CITY OF VINELAND:

1. THAT Resolution No. 2017-427 is hereby amended to provide for the change order to Purchase Order No. 17-006413 to provide for the 150’ water main piping and another fire hydrant, in the amount of \$28,500.00.
2. THAT the Purchasing Agent is hereby authorized and directed to issue purchase order to Garrison Enterprise, Inc., Vineland, NJ, to provide for said change order, in the amount of \$28,500.00.
3. THAT payment is hereby authorized pursuant to said purchase order in accordance with procedures for payment of bills and demands heretofore established by Ordinance No. 1048.

Adopted:

President of Council

ATTEST:

City Clerk

REQUEST FOR CHANGE ORDER

FOR:

EMERGENCY REPAIR REPLACEMENT OF LANDIS AVE WATER MAIN
PROJECT NAME

TO: BUSINESS ADMINISTRATION

DEPARTMENT: Water FROM Michael Lawler



This is a request for change order # 1 to Contract # 17-006413 for:

Project Name: EMERGENCY REPAIR REPLACEMENT OF LANDIS AVE WATER MAIN

Name/Address of Contractor: Garrison Enterprise
211 W. Elmer Rd Vineland NJ 08360

This change order is necessary to incorporate the following modification to this contract:

- 1) Modifications to the water ^{main} were required due to unforeseen circumstances where it is in the best interest of the city's fire flow and water quality for the customers on Landis Ave to add the 150' of water main and another fire hydrant to the project... whereas the water main is now being fed from three directions with better flow characteristics.

TOTAL AMOUNT OF CHANGE ORDER # 1 \$ \$28,500.00

Original Contract Amount: \$ 194,000.00

Amount of This Change Order: \$ 28,500.00

Previous Change Orders: \$ 0

Total Revised Amount: \$ 222,500

APPROVED BY: John Lillie
Print/Type

John Lillie
Signature

NOTE: CHANGE ORDERS CANNOT EXCEED 20% OF THE ORIGINAL CONTRACT AMOUNT

Please provide the account number that the change order will be charged to:

Account # 0230000000028515500

CC: Purchasing Division

Thank You

Michael Lawler, Superintendent, CPWM

ML



ML

GARRISON

GARRISON ENTERPRISE, INC.

211 W. Elmer Road, Vineland, NJ 08360-6309

PHONE: (856)692-6696, FAX: (856)692-1883

1-855-HELPGEI, 1- 855-435-7434

1320 Bobbitt Drive Garner, NC 27529

Date: 11-20-17

To: Vineland Municipal Utilities
640 E. Wood St.
Vineland, NJ 08362

Ref: 8" Water Main extension
Landis Ave.
Vineland, NJ

Attn: John Lillie,

Provide labor, material and equipment to install approximately 150'-0" of 8" C-900 DR-18 water main piping from the new 8" water main installed to the existing 8" water main at N. West Ave. located on W. Landis Ave. in Vineland, New Jersey. Our scope of work includes the following:

- Install approximately 150 linear feet of 8" C-900 DR-18 water main on W. Landis Ave. We exclude removal of concrete road from our quote. If concrete is encountered then all saw cutting and disposal will be considered an extra to this quote. 100'-0" of the 150'-0" C-900 DR 18 pipe will be supplied by the owner; Garrison will supply the other 50'-0".
- Tie in to the new 8" C-900 water main with an 8" wet tap sleeve and valve.
- Furnish and install 3ea. 8" MJ 45 degree bends, 1ea. 8"x 6" hydrant tee, 1ea. 6" MJ gate valve and two valve boxes.
- Install owner supplied fire hydrant.
- Backfill all trenches utilizing existing excavated materials.
- Flushing and testing of water main at 200 psi for 2 hours.
- We include temporary asphalt restoration only which includes 12" of DGA and 2" of cold patch.

Base Bid: \$ 28,500.00

If project is not tax exempt:

Add: \$ 1,959.38

Note: This quote is based on the installation of C-900 DR-18 pipe only, if DI pipe is to be utilized than our quote will be adjusted.

Note: If job is tax exempt, please forward a tax exempt certificate or 6.875% NJ sales tax will be added.

This quotation does not include the following:

1. Any state, county, permits or fees
2. State or local road opening permits
3. NJ Sales tax
4. Connection fees
5. Engineering or inspection fees
6. Finished asphalt restoration of any kind
7. Removal of concrete under road.
8. Dewatering beyond the capacity of a 2" pump
9. Unseen obstructions
10. Select backfill
11. Disposal of excess excavated materials

+

Garrison participates in the NJ One Call system for the locating of existing underground facilities in the area. Garrison will not be responsible for any underground facilities (public or private) damaged during excavation that was not clearly marked out by NJ One Call system or owner.

Garrison is committed to providing quality service to our customers. If you have any questions or require additional information, please feel free to contact me at (856) 692-6696.

Sincerely,

Kent W. Sutton

Kent W. Sutton
Garrison Enterprise Inc

Accepted By *John Lella* Date 11-21-17

NOTICE UP TO THE DATE OF RECEIPT OF YOUR ORDER AND OUR ACCEPTANCE, PRICE AND DELIVERY TO REMAIN FIRM FOR 30 DAYS FROM DATE OF QUOTATION; THEREAFTER, ALL PRICES WILL BE SUBJECT TO CHANGE WITHOUT