

RESOLUTION NO. 2018-298

A RESOLUTION AUTHORIZING THE ISSUANCE OF AN AMENDATORY SUPPLEMENTAL CHANGE ORDER NO. 1 TO CONTRACT NO. C17-0085, ISSUED TO THINK PAVERS HARDSCAPING, LLC, MT. ROYAL, NJ.

WHEREAS, the City Council of the City of Vineland, on August 8, 2017, adopted Resolution No. 2017-346, entitled "A RESOLUTION AWARDING A CONTRACT TO THINK PAVERS HARDSCAPING, LLC, MT. ROYAL, NJ FOR SABATER SCHOOL SAFE ROUTE TO SCHOOL 2014, PHASE 2, IN THE AMOUNT OF \$175,160.41"; and

WHEREAS, N.J.A.C. 5:30-11.1, et seq., sets forth the requirements for the processing of change orders; and

WHEREAS, the City Engineer has requested that an amendment be made to contract awarded to Think Pavers Hardscaping, LLC, Mt. Royal, NJ for Sabater School Safe Route to School 2014, Phase 2, as authorized by Resolution No. 2017-346: said amendment is made necessary to extend the contract period to July 11, 2018; said extension was necessary due to inclement weather and unforeseen conditions ; and

WHEREAS, the City of Vineland desires to comply with said requirements of N.J.A.C. 5:30-11.1, et seq., and to that end herewith files with the governing body a report stating the facts involved and indicating that the proposed change order may be allowed under these regulations; now, therefore,

BE IT RESOLVED by the Council of the City of Vineland that said amendatory supplemental change order #1 to Contract No. C17-0085, issued to Think Pavers Hardscaping, LLC, Mt. Royal, NJ, be and the same is hereby ratified and approved.

Adopted:

President of Council

ATTEST:

City Clerk



July 24, 2018

REPORT

TO: THE MAYOR AND COUNCIL


Amendatory Supplemental Change Order No. 1
Contract No. C17-0085
Sabater School Safe Route to School 2014, Phase 2
Think Pavers Hardscaping, LLC, Mt. Royal, NJ

We are requesting that an amendatory supplemental change order be issued to Contract No. C17-0085, issued to Think Pavers Hardscaping, LLC, Mt. Royal, NJ for Sabater School Safe Route to School 2014, Phase 2. This contract was authorized by Resolution No. 2018-346, adopted by City Council on August 8, 2017.

This change order will provide for the extension of the contract period to July 11, 2018. This extension was necessary due to inclement weather and unforeseen conditions.

The amendatory supplemental change order for which authorization is herein requested may be authorized in accordance with N.J.A.C. 5:30-11.1 et seq.

Respectfully submitted,



Robert E. Dickenson, Jr.
Business Administrator

RD/wr
Encl.



REQUEST FOR CHANGE ORDER

FOR:

SABATER ELEMENTARY SAFE ROUTES TO SCHOOL, PHASE II

PROJECT NAME

TO: BUSINESS ADMINISTRATION

DEPARTMENT: PW / ENGINEERING

FROM: RICK CAUDILL

This is a request for change order # 1 to Contract # C17-0085 for:

Project Name SABATER ELEMENTARY SAFE ROUTES TO SCHOOL, PHASE II

Name/Address of

Contractor: Think Pavers Hardscaping, LLC / 125 Kings Highway, Mount Royal, NJ 08061

The change order is necessary because: (use additional pages if necessary to explain your reason and you must attach *documentation to support the necessity of this change order.

*(Documentation from contractor, engineer, etc.)

Time Extension Only - Original Contract Date: March 11, 2018

Amended Contract Date: July 11, 2018. See Attached.

Original Contract Amount:	\$ 175,160.41
Amount of this change order:	\$ 0.00
Previous Change Orders:	\$ 0.00
Total Revised Amount:	\$ 175,160.41

APPROVED BY: Brian N. Myers
Print/type

Signature

NOTE:
CHANGE ORDERS CANNOT EXCEED 20% OF THE ORIGINAL CONTRACT AMOUNT

Please provide the account number that the change order will be charged to:

Account # 025-0-00-50-5001-2-6165201

CC: Purchasing Division



VIA EMAIL ONLY

March 12, 2018

City of Vineland
C/O Rickie Caudill
640 E. Wood Street
PO BOX 1508
Vineland, NJ 08362

RE: Time Extension Request
Sabater Elementary Safe Route to School 2014, Phase 2
Federal Project #TAP-C00S(891) NJDOT 6014415
City of Vineland
Project # 13-025

Dear Mr. Caudill:

Due to inclement weather and unforeseen conditions, Think Pavers Hardscaping, LLC is requesting a time extension of 21 days to complete the above referenced project. If this request is granted, the new contract time will expire on March 31st, 2018.

Thank you in advance for your consideration to this matter.

Sincerely,

Nicholas Furfari
President
Think Pavers Hardscaping, LLC

CC: Michael Brown, Consulting Engineer Services (via email only)
David Dunmyer, Consulting Engineer Services (via email only)

125 Kings Highway • Mount Royal, NJ 08061 • www.ThinkPavers.com
Phone: (856) 832-4680 • Fax: (856) 832-4681



VIA EMAIL ONLY

May 9, 2018

City of Vineland
C/O Rickie Caudill
640 E. Wood Street
PO BOX 1508
Vineland, NJ 08362

RE: Time Extension Request
Sabater Elementary Safe Route to School 2014, Phase 2
Federal Project #TAP-C00S(891) NJDOT 6014415
City of Vineland
Project # 13-025

Dear Mr. Caudill:

Due to the layout and signage issues, Think Pavers Hardscaping, LLC is requesting a time extension to complete the above referenced project. If this request is granted, the new contract time will expire on June 11th, 2018.

Thank you for your consideration.

Sincerely,



Nicholas Furfari

125 Kings Highway • Mount Royal, NJ 08061 • www.ThinkPavers.com
Phone: (856) 832-4680 • Fax: (856) 832-4681



VIA EMAIL ONLY

June 21, 2018

City of Vineland
C/O Rickie Caudill
640 E. Wood Street
PO BOX 1508
Vineland, NJ 08362

RE: Time Extension Request
Sabater Elementary Safe Route to School 2014, Phase 2
Federal Project #TAP-C00S(891) NJDOT 6014415
City of Vineland
Project # 13-025

Dear Mr. Caudill:

At this time, Think Pavers Hardscaping, LLC is requesting another time extension to complete the above referenced project. The reason for this extension request is due to the negotiation of the added cost for the signs and we also just received the location for the striping that needs to be performed.

If this request is granted, the new contract time will expire on July 11th, 2018.

Thank you in advance for your consideration to this matter.

Sincerely,

A handwritten signature in blue ink, appearing to read "Nicholas Furfari", is written over a blue line.

Nicholas Furfari
President

125 Kings Highway • Mount Royal, NJ 08061 • www.ThinkPavers.com
Phone: (856) 832-4680 • Fax: (856) 832-4681

Caudill Rickie

From: Caudill Rickie
Sent: Friday, June 22, 2018 10:58 AM
To: 'Nicholas Furfari'
Cc: Brown, Mike; Dunmyer, David; Yuriy Gladshteyn; Myers Brian (bmyers@vinelandcity.org)
Subject: Sabater Elementary Safe Route to School 2014, Phase 2

Importance: High

Tracking:	Recipient	Delivery
	'Nicholas Furfari'	
	Brown, Mike	
	Dunmyer, David	
	Yuriy Gladshteyn	
	Myers Brian (bmyers@vinelandcity.org)	Delivered: 6/22/2018 10:58 AM

Nick,

I have received the request for time extension and I concur with the date. I still need a revised construction schedule leading up to the time of completion as well as the sign prices. Please advise on these items and let me know what day/time construction will start back up next week.

Best Regards,

Rick Caudill, PE
Assistant Engineer
Division of Engineering and Planning
City of Vineland
640 E. Wood Street
Vineland, NJ 08360
(856) 794-4000, extn. 4608
rcaudill@vinelandcity.org
www.vinelandcity.org



	July						
Vineland - Sabater School	5	6	7	8	9	10	11
TRAFFIC STRIPES LONG LIFE THERMOPLASTIC 6" WHITE							
TRAFFIC STRIPES, LONG, LIFE, THERMOPLASTIC 24" WHITE							
TRAFF MARKS LONG LIFE THERMO STRAIGHT ARROW WHT							
TRAFF MARKS. LONG LIFE THERMO COMBO ARROW WHT							
TRAFF.MARKS LONG LIFE TERMO "ONLY" LEGEND WHITE							
TRAFF MARKS LONG LIFE THERMO "SCHOOL" LEGEND WHT							
TRAFF MARKS LONG LIFE THERMO "STOP AHEAD" LEG WHT							
REMOVAL OF TRAFFIC MARKINGS (IAWD)							
SIGN POST MOUNTED, STOP, 36"X36"							
SIGN, POSTED MOUNTED, YIELD, 36"X36"X36"							
SIGN POST MOUNTED, STOP HERE FOR PEDESTRIANS							
SIGN POST MOUNTED SPEED LIMIT (25) 24" X 30"							
SIGN POST MOUNTED LEFT LANE MUST TURN LEFT 24"x24"							
SIGN POST MOUNTED RIGHT LANE MUST TURN RIGHT 24"x24"							
SIGN POST MOUNTED DO NOT ENTER 30"X30"							
SIGN POST MOUNTED ,ONE WAY (RIGHT) 36"X12"							
SIGN POST MOUNTED ONE WAY (LEFT) 36"X12"							
SIGN POST MOUNT 15 MIN PARK 9A-9P LEFT ARROW 12"x18"							
SIGN POST MOUNT 15 MIN PARK 9A-9P RIGHT ARROW 12"X18"							
SIGN POST MOUNTED NO PARKING RESERVED TAXI 12"X18"							
SIGN POST MOUNTED NO PARKING LOADING ZONE 12"X18"							
SIGN POST MOUNTED SIDE ROAD RIGHT 30" X30'							
SIGN POST MOUNTED STOP AHEAD 36" X 36"							
SIGN POST MOUNTED CROSS ROAD W/RXR TO LEFT 36"X36"							
SIGN POST MOUNT STREET NAME EXTRUDED BLADE 30"X 6"							
SIGN POST MNT SCHOOL ADV WARNING (FI Y-G)36"x36"							
SIGN POST MNT SCHOOL BUS STOP AHEAD (FI Y-G)30x30							
SIGN POST MNT SCH. (FI Y-G) SPD LMT 25 WHEN CHILD ARE PRESENT (COMBO) 24"x48"							
SIGN POST MOUNTED END SCHOOL ZONE 24" 30"							
SIGN POST MOUNTED SHARE THE ROAD PLAQUE 18"X 24"							
SIGN POST MOUNTED AHEAD PLAQUE, 9FI Y-G) 24" X10"							
REMOVE SIGN (S) & POST, POST MOUNTED ASSEMBLY							
RESET SIGNS							
HMA 9.5M64 SURFACE COURSE 2" THICK (IAWD)							
*** BLACKED OUT DAYS DENOTES DAYS ITEMS WILL BE COMPLETED							
*** GRAY AREAS DENOTES WEEKEND DAYS - NO WORK							



VIA EMAIL ONLY

June 21, 2018

City of Vineland
C/O Rickie Caudill
640 E. Wood Street
PO BOX 1508
Vineland, NJ 08362

RE: Time Extension Request
Sabater Elementary Safe Route to School 2014, Phase 2
Federal Project #TAP-C00S(891) NJDOT 6014415
City of Vineland
Project # 13-025

Dear Mr. Caudill:

At this time, Think Pavers Hardscaping, LLC is requesting another time extension to complete the above referenced project. The reason for this extension request is due to the negotiation of the added cost for the signs and we also just received the location for the striping that needs to be performed.

If this request is granted, the new contract time will expire on July 11th, 2018.

Thank you in advance for your consideration to this matter.

Sincerely,

A handwritten signature in blue ink, appearing to read "Nicholas Furfari", is written over a faint, larger version of the signature.

Nicholas Furfari
President

125 Kings Highway • Mount Royal, NJ 08061 • www.ThinkPavers.com
Phone: (856) 832-4680 • Fax: (856) 832-4681

	July						
Vineland - Sabater School	5	6	7	8	9	10	11
TRAFFIC STRIPES LONG LIFE THERMOPLASTIC 6" WHITE							
TRAFFIC STRIPES, LONG, LIFE, THERMOPLASTIC 24" WHITE							
TRAFF MARKS LONG LIFE THERMO STRAIGHT ARROW WHT							
TRAFF MARKS. LONG LIFE THERMO COMBO ARROW WHT							
TRAFF. MARKS LONG LIFE TERMO "ONLY" LEGEND WHITE							
TRAFF MARKS LONG LIFE THERMO "SCHOOL" LEGEND WHT							
TRAFF MARKS LONG LIFE THERMO "STOP AHEAD" LEG WHT							
REMOVAL OF TRAFFIC MARKINGS (IAWD)							
SIGN POST MOUNTED, STOP, 36"X36"							
SIGN, POSTED MOUNTED, YIELD, 36"X36"X36"							
SIGN POST MOUNTED, STOP HERE FOR PEDESTRIANS							
SIGN POST MOUNTED SPEED LIMIT (25) 24" X 30"							
SIGN POST MOUNTED LEFT LANE MUST TURN LEFT 24"x24"							
SIGN POST MOUNTED RIGHT LANE MUST TURN RIGHT 24"x24"							
SIGN POST MOUNTED DO NOT ENTER 30"X30"							
SIGN POST MOUNTED ONE WAY (RIGHT) 36"X12"							
SIGN POST MOUNTED ONE WAY (LEFT) 36"X12"							
SIGN POST MOUNT 15 MIN PARK 9A-9P LEFT ARROW 12"x18"							
SIGN POST MOUNT 15 MIN PARK 9A-9P RIGHT ARROW 12"x18"							
SIGN POST MOUNTED NO PARKING RESERVED TAXI 12"X18"							
SIGN POST MOUNTED NO PARKING LOADING ZONE 12"X18"							
SIGN POST MOUNTED SIDE ROAD RIGHT 30" X30'							
SIGN POST MOUNTED STOP AHEAD 36" X 36"							
SIGN POST MOUNTED CROSS ROAD W/RXR TO LEFT 36"X36"							
SIGN POST MOUNT STREET NAME EXTRUDED BLADE 30"X 6"							
SIGN POST MNT SCHOOL ADV WARNING (FI Y-G)36"x36"							
SIGN POST MNT SCHOOL BUS STOP AHEAD (FI Y-G)30x30							
SIGN POST MNT SCH. (FI Y-G) SPD LMT 25 WHEN CHILD ARE PRESENT (COMBO) 24"x48"							
SIGN POST MOUNTED END SCHOOL ZONE 24" 30"							
SIGN POST MOUNTED SHARE THE ROAD PLAQUE 18"X 24"							
SIGN POST MOUNTED AHEAD PLAQUE, 9FI Y-G) 24" X10"							
REMOVE SIGN (S) & POST, POST MOUNTED ASSEMBLY							
RESET SIGNS							
HMA 9.5M64 SURFACE COURSE 2" THICK (IAWD)							
*** BLACKED OUT DAYS DENOTES DAYS ITEMS WILL BE COMPLETED							
*** GRAY AREAS DENOTES WEEKEND DAYS - NO WORK							