

RESOLUTION NO. 2020-223

A RESOLUTION AMENDING RESOLUTION NO. 2018-276, TO EXTEND THE PERIOD OF THE CONTRACT ISSUED TO MONARCH BOILER CONSTRUCTION CO., INC., BLACKWOOD, NJ FOR PRESSURE PIPING, FABRICATION & INSTALL PROJECTS.

WHEREAS, on July 17, 2018, the City Council of the City of Vineland adopted Resolution No. 2018-276, awarding an Open-End Contract for Pressure Piping, Fabrication and Install Projects for the Vineland Municipal Electric Utility – Generation Division, to Monarch Boiler Construction Co., Inc., Blackwood, NJ, at the estimated amount of \$164,820.00 for a period of one year beginning August 1, 2018 and continuing to July 31, 2019, with an option for a second year; and

WHEREAS, due to COVID-19 restrictions, it is in the best interest of the City of Vineland, that Contract C18-0074, issued to Monarch Boiler Construction Co., Inc., Blackwood, NJ be extended for a period of one (1) additional year through July 31, 2021; and

WHEREAS, the Municipal Electric Utility and Monarch Boiler Construction Co., Inc., have agreed to extend the contract for one (1) year under the same terms and conditions with no increase in prices;

NOW, THEREFORE, BE IT RESOLVED by the City Council of the City of Vineland that Resolution No. 2018-276 is hereby amended to provide for a one (1) year extension through July 31, 2021 to contract C18-0074 issued to Monarch Boiler Construction Co., Inc., Blackwood, NJ for Pressure Piping, Fabrication and Install Projects for the Electric Utility, for an estimated amount of \$164,820.00;

BE IT FURTHER RESOLVED that the Chief Financial Officer has certified that the funds for the contract to be awarded herein are available.

Adopted:

\_\_\_\_\_  
President of Council

ATTEST:

\_\_\_\_\_  
City Clerk

# FROM THE DESK OF MIGUEL A. MERCADO



May 7, 2020

MEMORANDUM TO BUSINESS ADMINISTRATION:

RE: Resolution Request to Extend Contract for Pressure Piping, Fabrication & Install Projects

Request to extend Contract C18-0074 awarded by Resolution No. 2018-276 to Monarch for one (1) additional year through July 31, 2021. Due to the restriction by the Public it is important to avoid doing new bids, unless absolutely necessary. The department and Monarch Boiler Construction Co., Inc. both wish to extend this contract for the additional year. The estimated amount of this extension will be \$164,820.00. The contractor has agreed to extend under the same terms and conditions, with no increase in prices, as originally awarded.

If you have any questions or need additional information, please contact me.

Sincerely,

  
Miguel A. Mercado, QPA  
Purchasing Agent